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Project Synopsis 

December 2018 
Takoma-Sligo 69 KV Feeders 

 

 

Eastern Ave: 

New Hampshire to Carroll Street 

 

We are currently finishing up our final connections and refilling the excavations at Kansas and 

Eastern.  At this location we will be demobilizing at this time and returning in the summer of 2019 

to the area around Eastern Ave and 4th Ave to complete the remainder of the second line to 

Whittier Street. 

 

We have completed the first of two underground lines from New Hampshire to Whittier and most 

of the second line to ensure we are out of the way for the District of Columbia project to 

rehabilitate the Eastern Ave area. 

 

At the intersection of Walnut and Eastern, we are currently installing a box tunnel 20 feet below 

ground under an existing storm line.  That work will complete in mid-December.  As we complete 

this work, the steel plates will be removed and temporary asphalt will be instated in the roadways. 

 

From Walnut to Laurel streets we are currently installing duct banks and the work in this area on 

the first line will complete in December 2018.  We will continue advancing toward Carroll Street 

to complete our line to Cedar Ave.  After completing of this area and temporary patching of the 

pavement, we will return late summer of 2019 to install a second parallel line in this area. 

 

Cedar Ave: 

 

We are turning off Cedar headed Westward on Eastern at this time with both duct banks.  A crew 

will soon start on Cedar at the Manholes working eastward toward Carroll Ave.  This crew is 

working on the first line while the second line will be installed in late 2019. 

 

Takoma Ave: 

 

The manholes are currently being installed on the Eastern and Takoma Ave area.  Upon their 

completion this month, the lines between these manholes and the lines currently installed at 
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Takoma Ave and Baltimore Ave will be connected finalizing the work from Piney Branch to 

Albany Ave. 

 

Fenton Street: 

 

We are currently on Fenton Street at the Montgomery College with two locations proceeding 

toward New York Ave.  This work will continue into next year on the first line.  The second line 

will begin in this area late 2019. 

 

We have a crew starting soon at the Fenton Street and Philadelphia Ave intersection.  They will be 

installing a two hundred foot long tunnel under that intersection and should be completing in the 

early spring 2019. 

 

We have an additional crew located on Fenton Street between Sligo Ave and Silver Spring Ave.  

They are installing the first line headed toward Silver Spring.  Their work is scheduled for 

completion by July 2019 after which they will return for the second line to be installed. 

 

An additional crew will begin work on manholes on Fenton Street in January 2019 between 

Wayne Ave and Thayer Streets.  These manholes again are part of the first line continuing 

through the area. 

 

Our last crew is currently just prior to Wayne Ave on Fenton Street headed eastward on Fenton.  

They are in the process of installing two manholes as they continue toward Wayne Ave.  All work 

between their current location and Colesville road is complete and will soon be permanently 

resurfaced. 

 

All roadways are scheduled to be resurfaced from curb to curb after completion of all 

underground work.  The final project is scheduled for completion early in the year 2020.  During 

the construction, no building services or utilities are scheduled to be interrupted. 
 
 


